

CAP 2 Project Plan

Scope

The scope of the CAP 2 Project encompasses all operational aspects, roles, and procedures directly influencing the CAP 2 production line:

- **Baseline Measurement & Analysis:** Evaluating current production overview, machine uptime, stoppage assessment, and time study data.
- **Rates & Capacity Evaluation:** Analyzing production calculators, product lengths (15, 25, 54), operator idle times, and consumable impact (such as brown sheet changes).
- **Process Sequence & Workflow:** Documenting and standardizing the step-by-step rolling, wrapping, and equipment reset sequence.
- **SOP Revisions:** Standardizing operator responsibilities, equipment controls (e.g., footpedal usage), downtime recording, cycle timing, and material handling safeguards.

Target & Tracking Framework: Implementing a standardized target tracking model linked to the CAP 2 Targets Spreadsheet.

Purpose

The primary purpose of the CAP 2 Project Plan is to establish a comprehensive operational foundation to optimize line performance. Specifically, the project aims to:

- **Establish Production Baseline:** Accurately capture current baseline performance metrics, machine uptime, stoppage causes, and process cycle times.
- **Define Realistic Production Targets:** Develop attainable production targets based on empirical time studies and product specifications.
- **Develop Actionable Improvement Plans:** Implement process adjustments, standard operating procedure (SOP) updates, and workflow changes to consistently meet or exceed production goals.

CAP 2 Baseline

Production Overview

Overview of initial baseline metrics and current output rates across various product runs.

Machine Uptime

Detailed tracking of machine run time, availability percentage, and continuous operating conditions.

Stoppage Assessment

Categorization and analysis of non-productive line stoppages, delays, and root causes.

Reasons for stops and delays:

1. When belts are not reset or started on time after a roll is complete
2. Faults and alarms
3. Pallet Change
4. Offcut bin change
5. Scrapping paper sheet at belt exit
6. Roll changes
7. Unavailable material to execute orders

Time Study

Comprehensive time studies measuring individual process steps, rolling times, changeover durations, and operator idle time.

CAP 2 Targets

Production Calculator and Rates

- **Product Types / Lengths:** 15, 25, 54. Lengths of the product directly affect overall productivity.
- **Brown Sheets Usage:** Used for protecting the belts from glue. Frequency and duration of sheet changes impact overall line speed.
- **Operator Idle Time:** Occurs during product rolling.
- **Rolling Time Reference:** directly
 - Length 15: 7.5
 - Length 25: TBD
 - Length 54: TBD

Process Sequence

1. Wrapped product is lifted from the rewind rolls and placed on the racks.
2. Overflowing material is wrapped around the cardboard roll inserts and placed in the rewind rolls.
3. Operators exit the light curtains and reset the panel.
4. Pull roll begins to roll.
5. Dancer rolls lift off their lower limit and belts start.

CAP2 Improvement Plan

- Set realistic targets for the different rolls.

Reference Spreadsheet: [CAP 2 Targets Spreadsheet](#)